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Roof Construction Moving Along on Schedule 
Installation of the steel beams that will support the retractable roof at Lucas Oil Stadium is progressing on 
schedule.  The first of the east-west trusses was installed in early July, and a second was put in place at 
the end of the month.  Three more trusses remain to be installed, which probably will be in place by the 
end of the year, according to Hunt Construction Group.  Each truss is made up of steel beams measuring 
30 to 40 feet tall.  They are assembled on the floor of the stadium and hoisted into place by giant cranes.  
Work will begin in early 2008 on installing roof panels – a task that should be completed early next 
summer.  According to Hunt, the stadium is still on schedule for an August 2008 completion. 
 

 
 
Construction Contract Commitments   
As of July 19, $502 million had been committed in total contracts for the Stadium Project.  Noteworthy is 
the progress in concrete work, with 117,000 cubic yards already poured in place out of a final total of 
130,000 cubic yards.  Meanwhile, 4,914 pieces of exterior glass have been installed out of a total of 9,100 
pieces. 
  

 
 
 



 
 
 
Slaughter Honored for Year on ISCBA Board 
The Indiana Stadium and Convention Building Authority (ISCBA) recently adopted a resolution 
commending C. Lane Slaughter for his year of service on the board.  The Plainfield resident was named to 
the board a year ago in fulfillment of the statute creating the Authority.  It stipulates that a board member 
is to be chosen each year by one of the contiguous counties authorizing food and beverage taxes directed 
to the project. Slaughter has been president of Glenroy Construction Co. Inc. since 1995. Patrick 
Sherman, of Sherman & Armbruster in Johnson County, has been named his successor. 
 
 
Minority Participation Remains on Target 
With $581 million already committed in contracts for the stadium project, $117.2 million of that amount 
will be directed to minority and women-owned companies.  That represents 20.19 percent in total 
M/WBE contracts, slightly ahead of the 20 percent goal prescribed for the project.  Broken out, the 
percentage is 15.9 for minority companies and 4.28 for women-owned firms – or $92.4 million and $24.8 
million respectively for the two categories. 
 

 
 


